DCMA
DLMS MIGRATION PLAN

Presented By:

Esy Dunn
Esy.Dunn@dcma.mil
**617-753-3360**

March 9 – 10, 2004

STRATEGY

- **Meetings**
  - **DCMA**
  - **DFAS**
  - **Integrated Technology Directorate**
- **Transaction Identification**
- **Component Responsibility**
- **Migration Transmission Methods**
- **Guidelines and Timetables**

- **Current MILS Process**
  - **Six Transmission Types – Three Multiple**
    - ➢**Inbound**
    - ➢**Outbound**
    - ➢**Inbound and Outbound**
  - **Flow**
- **Proposed Plan**
  - **Migration**
  - **Method**
    - ➢**Available**
    - ➢**Scheduled**
  - **Flow**

MILSCAP

- **Uses 80-Character MILS Formats**
- **Constrains Functionality**
- **Curtails Use of Commercial Standards**
- **Prohibits UID Tracking**
- **Impedes Business Transformation Goals**
- **Restricts Use of New Data Requirements**

Current MILSCAP Process

MOCAS

CONTRACTS - PA
PCO MODS - PB
DESTINATTION ACCEPTANCE – PKN & PKP
PCO DELAYED CLOSING NOTIFICATION - PKZ

CONTRACTS - PA
PCO MODS - PB
DESTINATTION ACCEPTANCE – PKN & PKP
PCO DELAYED CLOSING NOTIFICATION - PKZ

SERVICES AND OTHER DEFENSE ANGENCIES

DCMA CONTRACTS - PA
ACO MODS - PB
SHIPMENT & PERFOMANCE - PJJ & PJR
DESTINATION ACCEPTANCE - REQUEST NOTICE - PK5
CONTRACT COMPLETION STATUS - PK9 & PKX
CONTRACT PAYMENT NOTICE - PV

DAAS

MADS

DCMA CONTRACTS - PA
ACO MODS - PB
SHIPMENT & PERFOMANCE - PJJ & PJR
DESTINATION ACCEPTANCE REQUEST NOTICE - PK5
CONTRACT COMPLETION STATUS - PK9 & PKX
CONTRACT PAYMENT NOTICE - PV

MADS

PA/PB/PKN/ PKP/PKZ

PA/PB/PJJ/PJR/PK5/ PK9/PKX/PV

MIGRATION PLAN

- **Contracts – 850's and Modifications – 860's**
  - **Accepting 850's**
  - **Testing 860 Acceptance**
- **DCMA Issued Contracts - 850's and Modifications - 860's**
  - **Generating 860's to MOCAS**
  - **Expanding 860 Generation - Customers**
  - **Adding 850 Generation Capability - MOCAS and Customers**

- **Wide Area WorkFlow (WAWF)**
  - **Generating Shipping/Acceptance - 856**
  - **Generating Destination Acceptance- 861**
  - **Generating E-Mail Notification**
  - **Enhancing to Provide UID Capability**
    - **856 and 857**
    - **Programming**
    - **Testing**
- **Contract Completion Notice - 567**
  - **Mapping**
 - **Programming**
  - **Testing**

DLMS MIGRATION PLAN

SERVICES AND OTHER DEFENSE AGENCIES

ACO MODS & ORDERS

CONTRACTS 850

ACO MODS 860

DCMA 850 & 860

MOCAS

CONTRACTS 850

PCO MODS – 860

PCO DELAYED CLOSING NOTIFICATION – 567

MODS – 860 & DELAYED - 567

860

DEBX

COMPLETION & ESTIMATED COMPLETION NOTICE - 567

567

567

8 5 0

8 5 6

8 6 1

850

CONTRACT 850

COLUMBUS GATEWAY

856/861

CONTRACTOR

SHIPMENT PERFORMANCE 856

A C C E P T A N C E

SHIPMENT/SOURCE ACCEPTANCE 856

DFAS

ACCEPTANCE 861

WAWF

E - M A I L   N O T I F I C A T I O N

SHIPMENT/ACCEPTANCE E-MAIL NOTIFICATION

E-MAIL NOTIFICATION

NOTE:
DESTINATION ACCEPTANCE REQUEST AND
CONTRACT PAYMENT (568) NOTICES
TO BE ADDRESSED BY DFAS

Service/Defense Agencies 850 / 860/ 567
Interface Tests

2004
MAR **APR** **MAY** **JUN** **JUL** **AUG** **SEP** **OCT**
NOV **DEC**

2nd Round
850 / BSM
3/1-3/5

1st Round
850 / ACPS
3/15-3/26

3rd Round
850 / BSM
4/19-4/30

1st Round
860 / PADDS
ITIMP/CONW
5/10-5/22

2nd Round
850 / ACPS
6/21-7/2

2nd Round
860 / PADDS
ITIMP/CONW
7/12-7/23

567/SERVICES/
Other DEF AG
**10/4 –
12/10**

ACO ORDERS & MODS 850 / 860
INTERFACE TEST

2005

| **JAN** | | **FEB** | **MAR** | **APR** | **MAY** |

JUN   **JUL**

1st Round
850-Inerface

1/10-1/28
←→

2nd Round
850-Interface

2/14-2/25
←→

3rd Round
850-Interface

3/7-3/18
←→

1st Round
850-Interface

**4/11-4/25**
←→

 2nd Round
850-Interface

5/9-5/20
←→

3RD Round
860-Interface

6/6-6/17
←→

WAWF V 3.0.4 Unique Identifier (UID)
Test and Deployment

2004   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC

Ist Round   **3/22-4/1**

2nd Round   **4/19-4/30**

**WAWF
Deployment
(projected)**   **5/10/2004**

Questions